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SECTION 1

INTRODUCTION

1.1 Purpose
The purpose of this report is to describe and document

HESTON's activities in monitoring the performance of the
Contractor selected for implementation of remedial actions
specified for the Wade site in the Superfund Record of
Decision (ROD) issued by the U.S. EPA on August 30, 1984
(see Appendix A) . The prime contractor selected by the DER
for this project was Rollins Environmental Services (FS),
Inc. (hereinafter RES), of Chadds Ford, Pennsylvania. RES'
activities, conducted pursuant to Contract ME-86311 dated
December 22, 1986 (see Appendix B) , took place between
January 8 and July 9, 1987, The selection of the Contractor
is described in a previous WESTON report to the DER en-
titled, "Evaluation of Proposals for Cleanup of the Hade
Property", January 1987. In addition, HESTON's previous
activities relative to the Wade site are described in the
following reports:

• "Hazardous Haste site cleanup: Hade Property
in Chester, Pennsylvania, Volume l: Project
Organization and Procurement of Contractors",
January 1982.

• "Hazardous Waste Site Cleanup: Hade Property
in Chester, Pennsylvania, Volume 2: Imple-
mentation of Initial Cleanup", August 1982.

• "Results of Soil Analysis and Cost Estimates
for Selected Remedial Activities Regarding the
Wade Hazardous Waste Site in Chester, Pennsyl-
vania", Draft Report, November 1983.

• "Site Characterization Activities on the Hade
Property, Chester, Pennsylvania", Draft Report,
November 1983,

The DER's contract with RES and the Request for Qualif-
ications and Proposals (RFQ/P) issued by the DER in July
1986, called for a seven-phased approach. The work associ-
ated with each phase is summarized below:

Phase l - mobilization;

1-1
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• Phase 2 - removal and disposal of seven empty

tankers, one stationary tank, and
several surface piles of non-hazar-
dous scrap metal and wood;

• Phase 3 - removal and disposal of surface
piles of crushed drums, tires,
shredded rubber, and contaminated
soil.

• Phase 4 - excavation, removal, and disposal of
contaminated soil beneath the
surface of the site;

• Phase 5 - demolition of all site structures
(including buildings, storage silos,
machinery, etc.) and placement of
backfill to achieve rough grade
elevations;

• Phase 6 - final grading including placement of
select fill and topsoil followed by
seeding; and

• Phase 7 - demobilization and project closeout.
In addition to the scope of work described above, RES

performed certain activities that arose from unforeseen
conditions at the site. These unforeseen conditions re-
suited in submittal of a series of change order requests by
the Contractor (detailed in Section 3). In every instance,
the conditions that led to the change order requests were
evaluated and verified by HESTON. Additionally, the change
order requests were reviewed by HESTON and recommendations
were made to the DER in regard to their acceptability.

Based upon field conditions, HESTON approved (and in
some instances initiated) certain revisions to the specifi-
cations contained in the RFQ/P. These changes, which are
detailed in Section 4, were performed by RES at no addi-
tional cost to the DER.

In performing the scope of work described in the RFQ/P,
RES was compensated on a lump-sum-by-phase basis for a total
fixed price of $2,966,287. Additionally RES was compensated
on a time and materials (T&M) basis, totalling $93,277.22
for work performed under change orders approved by the DER.
RES' total compensation for performing the remedial actions
at the Hade site is therefore $3,059,514.22. Details of
these expenditures are provided in Section 2.4 and Section
3.
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Work was begun by RES on January 8, 1987. HESTON's
presence on-site was initiated on January 9, 1987 and
remained essentially full-time with the exception of an
approximately three-week interval during Phase 4 through
June 25, 1987. During the course of the remedial actions,
HESTON's activities included:

• maintaining detailed written, photographic, and
videotape records of site work;

• reviewing the qualifications and approving the
use of transporters, disposal facilities and
laboratories not included in RES' proposal;

• assisting in project coordination with local
authorities;

• reviewing and approving the Contractor's
requests for (and in some instances initiating)
field modifications necessitated by unforeseen
circumstances;

• monitoring implementation of the Contractors'
health and safety plan;

• reviewing and evaluating change order requests;

• reviewing the contractor's invoices for pay-
ment; and

• monitoring the overall performance of the
Contractor.

The remedial actions implemented at the Hade site were
completed in substantial conformance with the specifications
in the RFQ/P and the ROD, except for certain changes due to
unforeseen site conditions. These changes are described in
Sections 3 and 4.

1.2 Site History and Initial Status

The Hade site, located at the intersection of Flower
Street and Delaware Avenue in Chester, Pennsylvania, is an
approximately 3-acre parcel where various chemicals had been
received, stored, and disposed of in the site's soils. The
site is bounded on its southwestern side by the right of way
for the Commodore Barry Bridge, on the northwest by Delaware
Avenue and a railroad right of way, on the northeast by a
Philadelphia Electric Company (PECO) property and on the
southeast by the Delaware River.

1-3

AROOI28I



r

— , The site previously housed the Eastern Rubber Recycling
Co., a firm engaged in shredding tires, rubber, and other
post-consumer articles. Photographs taken from the deck of
the Commodore Barry Bridge by the DER in 1977 show .that
drums of waste were emptied either directly onto the ground
or into trenches (Figure 1-1). These activities contami-
nated much of the site. In February 1978, a severe fire
occurred that resulted in the destruction of much of the
drummed wastes stockpiled on-site. Due to the severity of
the fire, the Commodore Barry Bridge was closed for six
hours and 45 firemen were examined at a local hospital. One
of the original buildings was completely destroyed during
the fire and two others sustained heavy structural damage.

Following the fire, DER and EPA engaged a series of
contractors to perform various remedial actions and studies
at the site. A summary of these contracts, and the associ-
ated scopes of work is presented in Table 1-1.

A plan of the site conditions that existed at the
initiation of the final remedial action is presented in
Figure 1-2. Notable features include:

• seven structures varying in integrity from poor
to moderate;

l ) 0 four empty rubber storage silos and the associ-
| (v' ated air pollution controls (cyclones);

• seven empty tankers;
• a partially filled concrete sump;

• seven monitoring well installations; and
• eleven piles of soil and debris.

Important features not shown on Figure 1-2 are a pipe
tunnel extending from grid 22 to grid 26 and an underground
tank in grid 40. Heavy machinery associated with the rubber
shredding operations was secured to the floor in two of the
buildings with bolts approximately 2-inches in diameter.
Electrical equipment associated with the heavy machinery was
concentrated in three control panels. Two large boilers and
the associated steam generating equipment were housed in the
former boiler house.

The site was completely fenced, however it was apparent
that unauthorized persons did occasionally gain access to
the property. This was supported by the fact that 11 drums

1-4
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FIGURE 1-1 HISTORICAL PHOTOS (CIRCA 1977)
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and a substantial amount of general trash were discovered
on-site during the pre-bid site inspection. The site was
heavily vegetated with tall grasses and small bushes which
somewhat restricted personnel movement in certain areas.
Remnants from a number of the test pits, installed to enable
soil sample collection during the site investigation were
readily apparent at the inception of site work.

1.3 Current site Status

The Hade site is currently a grass covered field
sloping moderately from north to south. The only remaining
"structures" inside the perimeter chain link fence are seven
monitoring well installations and the extension of Flower
Street that extends along the western fence line approxi-
mately to gridline E-1475 (see Figure 1-2). As a result of
the removal of all buildings, waste piles and native brush,
the site now affords an aesthetically pleasing view of the
Delaware River and the commodore Barry Bridge.

The following structures remain beneath the surface of
the site:

• foundations and floor slabs from all former
buildings;

• concrete sump;

• concrete mass in the southern third of the site
believed to a remnant from construction of the
bridge ;

• 10,000-gallon underground fuel oil tank,
currently filled with sand, and the adjacent
retaining walls; and

• 12-inch diameter reinforced concrete pipe in
the vicinity of the concrete sump.

1.4 Quantity Summary

Table 1-2 presents a summary of all of the wastestreams
generated during the remedial action at the Hade site,
including quantities generated, transporters, disposal
facilities and disposal methods employed. Quantities
presented in Table 1-2 were developed from transportation
records maintained by RES.

1-8
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TABLE 1-2 I

OVERALL WASTE DISPOSAL SUMMARY

Wastestream Description

Scrap Mod, debris, and
non-haiardous soil
Scrap metal and tankers

Contaminated soil, rubber
crushed drugs, etc.

Waste«aters Iran several
•ounces Including vehicle
decontamination, decon-
taminated link cleaning,
excavation dewatcring,
etc.
Wastewater as described
above

Sanitary Hastewater

Asbestos Haste

Petrolcun- laden soil

transformer dielectric

Electrical capacitors

Compressed gas cylinders

Druns

Sludge from Underground
Storage lank

Quantity/Units

1,260.02 tons

H16.685 torn

5,«0.51 tore

30,804 gallons

7,101 gallons

5,100 Ibe,

72.61 tons

35 gallons

682 pounds

4 cylinders

12 druns

20, M tons

Transporter(t)

J, R. Savoy
Aston, PA

J. R, Savoy
Aston, PA

Dart trucking Co,
Jack Cray Trans-
port

Dim-Clear, Inc,

Waste Conversion
Natlleld, PA

Not applicable

J, R, Savoy
Aston, PA

J. 8. Savoy
Aston, PA

RES(FS), Ira.

S.J, Transp.
Woodstown, NJ

S. J. Ironsp.
Woodstwn, NJ

S, J. Iransp,
WOOdStCWl, NJ

S, J. Iransp.
Moods torn, NJ

Olipotal Facilities

Petrltlo Bros,
Nlnquadale, OE
Camden Iron! Hetal Inc.
Crntai, NJ

CSX Services, Inc.
Plnewod, SC

aim-Clear, Inc,
Chester, PA

Waste Conversion
Hatfleld, PA
OEICWA
Chester, PA

Waste Nanagemcnt
Pottstnm, PA

Grand Central Sanitation
Pen Argyl, PA
f)ES(NJ), Inc.
Bridgeport, NJ

National Electric, Inc.
Coffeyvllle, KS
Cylinder Recon
Kearney, NJ
RES (NJ), Inc,
Bridgeport, NJ
Therm 1 Krm
Colunbla, SC

Dlipoul Hethod

landlllllng

Recycling

landfllllng

Biological Treatment

Biological Treatment

Biological Treatment

Landfllllng

landfllllng

Incineration

Incineration

Incineration

Incineration

1-9
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SECTION 2

DESCRIPTION OF LUMP SUM HORK

2,1 Phased Approach^

The remedial action at the Hade Site was divided into
seven distinct phases of work, described fully in the
Request for Qualifications and Proposals (hereinafter the
RFQ/P) . A summary of the work and activities associated
with each phase of the Project is presented in this section.

2.1.1 Phase 1 - Mobilization

Specifications for Phase 1 governed mobilization of the
personnel, equipment, and facilities necessary for executing
the work in the subsequent six phases. Activities under
Phase 1 included establishing field offices, sheds, security
services and staging/storage areas. Also as part of the
mobilization activities, the Contractor was required to
implement erosion control measures and to perform baseline
perimeter air monitoring. An initial topographic survey of
the entire site and identification of the 50 foot by 50 foot
grid nodes were also planned as Phase 1 activities.

•J
2.1.2 Phase 2 - Non-hazardous Debris Disposal

Phase 2 activities involved removal and disposal of
non-contaminated surface debris including seven empty
tankers, one empty tank, one pile of scrap wood, and two
piles of scrap metal. The specifications for this work
addressed cutting, loading, transportation, and disposal
requirements. Provisions described in the RFQ/P for man-
aging liquids found in the tankers and/or tank involved
removal by draining to a holding tank and sampling/analysis
prior to off-site disposal. Requirements for on-going
activities including perimeter air monitoring, erosion and
dust controls, and safety/emergency response applied to
Phase 2 work.

2.1.3 Phase 3 - Disposal of Hazardous Haste ir\
Surface Piles

The specifications for Phase 3 governed the removal and
disposal of contaminated surface debris. Materials slated
for removal and disposal under Phase 3 included one pile of

2-1
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•""> crushed drums, two piles of soil and five piles of tires
and/or shredded rubber. Requirements for closure of an
underground tank believed to contain an unknown volume of an
oil/water emulsion involved sampling, analyzing, removal,
and disposal of the contents, followed by pressure washing
and backfilling with clean sand. Removal and disposal of
one drum of unknown contents as well as eleven drums dis-
covered on-site during the pre-bid site inspection were also
specified as Phase 3 activities. Requirements for on-going
activities, such as erosion and dust control, perimeter air
monitoring, and safety/ emergency response, were described in
the specifications of Phase 3 work.

2.1.4 Phase 4 - Excavation and Disposal of Hazardous
Haste Soils

Phase 4 involved the excavation, staging, and disposal
of soil from certain pre-designated grids in accordance with
the Soil Removal Plan, Drawing 102. The site was divided
into 50 foot by 50 foot grids with each grid subsequently
divided into four quadrants. The maximum depth of excava-
tion for any given grid or quadrant was five feet in accor-
dance with the ROD. Excavations adjacent to existing fences
and structures were required to include a one foot wide
"buffer strip" to prevent damage due to undermining. The

"„.) Contractor was required to excavate no more than three grids
iy_ at any one time in order to minimize dusting and accumula-

tion of contaminated surface water. Specifications for
temporary stockpiling included provisions for covering the
stockpiles with tarps or plastic sheeting.

One of the activities planned for Phase 4 was sealing
an existing water service at the property boundary. The
size and location of the service were unknown. Sealing the
service was to be in accordance with requirements of the
Chester Hater Authority. Specifications for on-going
activities applicable to Phase 4 work included requirements
for dust, erosion and run-on/run-off controls, perimeter air
monitoring, and safety/emergency response. Additionally, a
topographic survey and update of the cross-sections were
required at the completion of Phase 4.

2.1.5 Phase S - Demolition and Rough Grading

Phase 5 involved two distinct work activities:

• building and structure demolition; and
• backfilling and rough grading.

2-2
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Hith respect to the first activity, the Contractor was
required to remove all buildings and structures in accor-
dance with the Building and structures Demolition Plan
submitted as part of its proposal. Requirements for the
demolition work included surface preparation (removal of
debris), removal of wood and metal, removal of structural
members, and toppling of masonry walls, Rubble generated
during the demolition work could be backfilled on-site
provided the dimensions of the pieces were less than 12
inches. Concrete floors and pads were required to be
drilled prior to covering with backfill.

The second component of Phase 5 required the Contractor
to place backfill and achieve rough grade elevations over
the surface of the site. Backfill materials were to include
rubble (as described above) and clean fill using an SM
classification soil (silty-sands, sandy-silts). Subsurface
structures and voids including the underground tank, a pipe
tunnel in Grids 22 through 26, and the basement of the
former office building were to be backfilled using clean
sand. Requirements for backfilling included placement in
6-inch loose lifts followed by compaction to achieve a
minimum uniform density of 90 percent of the maximum density
determined using ASTM Method D-698. The contractor was also
required to perform compaction testing for each lift. A
topographic survey followed by preparation of a topographic
map and updating of the cross-sections was required at the
completion of rough grading.

2.1.6 Phase 6 - Final Grading

Phase 6 involved final grading of the site, including
placement of topsoil and seeding, followed by placement of
site management controls. Soil with an ML classification
(silts, silty clays, clayey silts, gravelly clays) was
required to be placed and compacted into an 18-inch thick
layer overlying the rough grade. A 6-inch, uncompacted
layer of topsoil was required overlying the ML soil layer.
Specification for seed mixes, seed bed preparation, plant-
ing, watering, and repair/maintenance were provided.

2.1.7 phase 7 - Demobilization

Phase 7 involved demobilization and Project closeout.
Hork associated with this phase was essentially the inverse
of Phase 1, i.e., removal (rather than establishment) of
facilities and utilities. Provisions for final reporting by
the Contractor were required.

2-3
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2.2 Schedule I

2.2.1 Proposed Schedule ii
The RFQ/P specified that the work was to fca executed in j

a sequential manner and that work on a giver, r-isane was not I
to be initiated until work on the previous piiaau had been :
completed. Additionally, the RFQ/P specif \t>'l that the i
period of performance was not to exceed 120 calendar days. j
Bidders were required to submit a schedule as part of their :
proposals, The schedule contained in RES' proposal net the
requirements of the RFQ/P in that a period of performance of
82 days was specified.

After completion of contract negotiations, HESTON
learned that the period of performance for the contract had
been extended to seven months after receipt of the Notice to
Proceed. Inquiries to the DER indicated that the period of
performance had been extended to account for possible
weather delays anticipated for the winter months.

At the initial Project meeting at the site, it was
learned that RES had extended its original schedule to
encompass approximately six of the seven months in the
period of performance. HESTON requested that RES submit a
revised, detailed schedule for review by both the DER and ,
HESTON. Vhis request was made in writing on January 16, |
1986 (Appendix C). RES' revised schedule is illustrated in
Figure 2-1. During the course of the Phase 1 activities, it
becape apparent that overlapping would occur between the
various phases of the work. Certain aspects of Phase 1,
including construction of truck scales, repairs to the
perimeter fence, and placement of sediment barriers at the
site perimeter would lag into the period when Phase 2
activities were scheduled. A letter to the site Supervisor,
dated January 19, 1987 (Appendix C) identified the fact that
Phases 1 and 2 were overlapping and that this was not in
conformance with the requirements of the RFQ/P.

RES advised the DER and HESTON that it had been told
during contract negotiations with the DER that any reason-
able schedule was acceptable. It was RES' interpretation
that some overlapping of phases was both reasonable and
necessary. Following HESTON and DER review of the schedule,
the work was allowed by the DER to proceed with some over-
lapping of phases.

The substantial overlap planned for Phases 4 and 5 gave
rise to some health and safety concerns with respect to
conducting several tasks posing differing degrees of hazard

2-4
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in the same or adjacent areas. RES submitted a formal
request on January 31, 1987 for "progressive sequencing" of
the Phase 5 demolition work. According to this request,
demolition activities would occur in Phases 2 through 5,
inclusive. Review and approval of this request is described
in Section 4.6.1.

2.2.2 Actual Progress

The actual progress of the work is illustrated in
Figure 2-2. It should be noted that less than one week of
downtime was experienced due to weather delays. This was
despite the fact that the site received two very heavy
snowfalls during the month of January 1987,

Some schedule difficulties were experienced due to the
protracted negotiations regarding the requests for Change
Order Nos. 1 and 2 (see Section 3). Specifically, the soil
stockpile, resulting partly from the sorting of the Grid 41
pile during Phase 3, was not transported off-site until late
May 1987. This did not pose a substantial problem, as other
phases were allowed to proceed essentially uninterrupted.
However, the delay in disposal of the Grid 41 pile did pose
some logistical problems regarding excavation of those soils
underlying the pile,

A delay in the disposal of a pile of petroleum contam-
inated soil, originating from Grids l, 17, 33, and 49, was
attributed to difficulties in identifying an in-State
disposal facility permitted (and willing) to accept this
waste. Demobilization was completed while this waste was
stockpiled on-site. Transportation and disposal necessi-
tated remobilizing the contractor's personnel and heavy
equipment on July 9, 1987.

2.3 Contractor Performance

2.3.1 Phase 1 - Mobilization

RES initiated mobilization on January 8, 1987 with the
delivery of two office trailers, a guard house, a personnel
locker trailer, and an equipment trailer. The office
trailers were blocked up and levelled for use during the
pre-construction meeting held on-site on January 9, 1987.
Installation of the required utilities, including electric,
telephone, water, and sewer services, was completed in
accordance with the requirements of the RFQ/P. Due to the
impending winter weather, all water lines were traced with
heat tape and insulated to prevent freezing.

2-6
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A groat deal of other mobilization activities occurred
within the first two weeks of site work, including:

• provision of 24-hour guard service and initia-
tion of site access control;

• assembly of water storage tanks inside the
former office building;

• construction of vehicle and personnel decon-
tamination facilities (a temporary wooden
vehicle decontamination pad was built pending
assembly of the welded steel containment pad) ;

• excavation and installation of the footers and
ramps for the on-site truck scale;

• installation of silt fence for erosion control
during site work (frequent maintenance was
necessary due to strong winds and inadequate
installation of the silt fence) ; and

• collection of background perimeter air samples.

Some of these activities are illustrated in Figures 2-3
through 2-5.

RES subcontracted with H. Gilroy Damon Associates, Inc.
of Sharon Hill, Pennsylvania to perform the initial topogra-
phic survey of the site. Due to the surface area occupied
by the 11 debris piles throughout the site, RES submitted a
request to the Site Representative to postpone the initial
topographic survey until after the surface debris had been
removed. The Site Representative approved the request, but
advised RES that payment for Phase l would not be authorized
until the initial topographic survey had been completed.
RES proceeded with the initial topographic survey as speci-
fied in the RFQ/P.

Due to the somewhat limited working space available
within the site, RES removed certain minor structures during
Phase 1. One such structure was the main electrical substa-
tion located adjacent to Flower Street near the former
grinding building. During removal of this structure, RES
removed and staged one transformer and seven large capaci-
tors. This electrical equipment was staged on the paved
portion of Flower Street south of monitor wells B-4 and
B-4A. Removal and disposal of the transformer and its
dielectric fluid was accomplished during Phase 4 activities
(Section 2.3.4). Disposal of the capacitors is discussed in
Section 3.

2-8
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FIGURE 2-5 INSTALLATION OF SEPTIC WASTE SYSTEM
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Two important meetings'^ were: held?t during the .Phase >1>
mobilization activities. The pre-construction conference.
required by the RFQ/P was held on-site on January 9;:i987r
Representatives of RES, DER and WESTOH attended the meeting,
during which the project^schedule,;- RES' anticipated\need to,
conduct hot work, and ;the City's requirements during demoli-;
tion were discussed. The second: meeting' was held at the
Chester Municipal Building to discuss the planned work with
the local authorities. Local truck routes, closure of the
water main, and the City's requirements for vector (rat)
control during demolition; were discussed. As required by
the RFQ/P, RES prepared: minutes (of,both^meetings. ^;; ; -;•,

2.3.2 Phase 2 - Non-hazardous Debris Dlgposal "' '

RES aiso removed three pile* of non-hazardous debris as
part of its'i Phase1 2-work.^ Twol piles; of scrap aetal/.were
loaded onto a demolition• trailer^ for ̂transport" to a scrap
yard, whereas scrap:wood I was transported and:disposed,of at
the Petrillo Brothersilandfill'.in Minquadale,'- Delaware., ;: :

3 - Disposal of Hazardous Waste In Surface
,.;,;r;.:/u:, -1;̂ :,. ;,̂ '-;.:y;';,,v..::':;';V'. .'.̂ /"•;..:.-:"'̂ >"i;1"-"£

RES' Phase 3 work was initiated with the removal of two'
piles of contaminated'; soil. ; The soil' was' loaded4; onto "dump,!

S...-V

ft"

RES initiated Phase • 2 ̂activities'' with'? the 'removal •-" of
accumulated stormwater, from^the seven tankers on-site.v: The
water was transferred: to one of:two 5,000 gallon temporary
tanks located on the first floor • of the former office
building (Figure 2-6). After: the stormwater had^ been
removed, the tankers were either loaded onto flatbed trail-:
ers or connected directly to a ,tractor;: for, off-site trans-
port. ' •" '. ;•,.• >;'> '";".--;•• ,<[•-, ;-;;̂ ;'.':-- '.*,•-•", ;'.::.':";-; '"

RES advised the Site Representative that it intended to
use torches to cut the tankers prior}to-transporting them to;
a scrap yard. As,>oh-site;hot r- work t was ̂ prohibited ,by the>, ^ v - >t*
.specifications in: the RFQ/p; RES -elected > to- transport- thet = .. -,:̂  -£, -;.f
tankers to a nearby yard^where hot;workcould be performed;^ v " ; J |
After cutting of the first tanker had been initiated, RES - °;
found that small amounts of residual; solids were present in v .:.-
some of the tankers. The tankers .which had been removed •,
from the site were returned to the Wade Property for removal ; [
of the residual solids (see Section 3 for a;description of :
this work). After final decontamination, the tankers were *'
crushed and loaded onto demolition^trailers for transport to -
a scrap yard in Camden/^New;Jersey.;

flROp43ai);
T1:«̂ |̂̂:,̂^̂^̂:"|
^̂ ^̂ ^̂ ^̂ •T̂ N̂ r̂'.̂ 'll
vl'̂ ^̂ ^̂ f;̂ )̂ -̂̂ ^̂
*>i' - -fe1, v~.->,^ ;. v:̂ v.,ar;ii '-' "i' ,t:̂ * =.-:̂ ^ ̂i-A- '
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•~^ trailers for transport to the GSX landfill in Pinewood,
South Carolina. Tare and loaded weights of the dump trail-
ers were obtained and recorded using the on-site, state
certified scale (Figure 2-7). The trailers were lined with
plastic sheeting prior to loading. Prior to departing the
site, the loads were covered with tarpaulin to prevent loss
of the soil during transport and the required documents
including weight records, bills of lading, and hazardous
waste manifests were completed and provided to the trans-
porter. It should be noted that RES prepared the manifests
for signature by the DER.

A second component of RES' Phase 3 work was the removal
and disposal of five piles of contaminated tires and/or
shredded rubber. RES utilized a transportable shredder to
process the tires for volume reduction. Concurrent with the
shredding work, RES fabricated a process for decontaminating
the shredded rubber. The process consisted of two rotating
cylinders fitted with internal spray bars and liquid collec-
tion sumps (Figure 2-8). The washing liquid utilized in the
first rotating cylinder contacted the shredded rubber only
once prior to being transferred to the water storage tanks
inside the former office building. The rinse water utilized
in the second cylinder was recycled and replenished as
needed. Due to operational problems during shakedown of the

. rubber washing process, RES elected to decontaminate only a
.1 ) small portion of the shredded rubber. The shredded rubber

r was subsequently loaded into dump trailers and transported
to GSX in Pinewood, South Carolina. The loading and record-
keeping procedures previously described for contaminated
soil were also employed for the shredded rubber.

The last major component of the Phase 3 work was
closure of the underground tank near the former boiler
house. RES initiated this work by measuring the depth of
the contents of the tank and estimating the quantities of

, material contained in the tank. RES estimated the size of
the tank was approximately 10,000 gallons. RES also learned
that the tank contained a predominantly aqueous layer
overlying a thick black sludge believed to be residual fuel
oil for the boiler house. These findings were communicated
to the DER, as they differed substantially from the assump-
tions stated in the RFQ/P.

RES proceeded with closure of the underground tank in
accordance with the requirements of the RFQ/P. A square
opening was cold cut in the top of the tank to facilitate
personnel entry. The wastewater layer was removed by
transfer into a vacuum trailer and was disposed at Chem-
Clear in Chester, Pennsylvania. The underlying sludge was
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1. Dump Trailer Undergoing Decontamination
On Steel Containment Pad,

2. Transport Vehicle Being Weighed Prior
To Departure,

FIGURE 2-7 TRUCK DECONTAMINATION AND WEIGHING
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1. Transportable Tire Shredder

2. Shredded Rubber Decontaminating Processor

FIGURE 2-8 TIRE SHREDDING AND DECONTAMINATION
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removed using a high-vacuum truck. The sludge was subse-
quently transferred into drums and small, lined containers
and staged adjacent to the former office building (Figure
2-9). Residual solids were removed using shovels and
buckets prior to pressure washing the internal surfaces of
the tank (Figure 2-10) . The wastewater resulting from the
pressure washing work was removed by vacuum truck and the
tank was filled with sand.

2.3.4 Phase 4 - Excavation and pieposal of Hazardous
Haste Soils

RES initiated excavation of soils according to the Soil
Removal Plan (Drawing 102 of the RFQ/P) within the grids
located near the front fenceline. The soils were stockpiled
near the former office building (Figure 2-11) prior to
loading, transport, and disposal according to the procedures
described in Section 2.3.3 for the surface piles. Excava-
tion of the soils along the front fenceline resulted in a
noticeable aromatic odor; however, this was of very short
duration and was observed only in the immediate vicinity of
the site (within approximately 25 feet) . Perimeter air
samples on the front fence revealed that air quality in the
area was well below the action limits set for the site.

Excavation in the southern portions of the site re-
vealed the presence of a large concrete mass, encountered at
depths of one to two feet. The concrete was found to be up
to three feet thick and was believed to be associated with
washout of concrete delivery trucks during construction of
the adjacent bridge. The existence of the mass was recog-
nized in the RFQ/P and it was determined that the material
would remain on-site (see Section 4.6.2).

2.3.5 flyase $ - Demolition and Rough Grading

RES executed the demolition work during Phases 3, 4,
and 5, as described in Section 4.6.1. Selected demolition
activities are illustrated in Figures 2-12 through 2-14. A
significant difficulty during this phase was controlling and
authorizing the use of hot work to remove selected struc-
tures and equipment. Specifically, torches were used to cut
the bases of the rubber storage silos and grinding machinery
mounts. This occasionally resulted in the ignition of
rubber tires in the vicinity of the torch cutting.

The second component of the Phase 5 work was the
placement of rough grade, Building rubble (structural fill)
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from Mr* Xlotzback to Mr. Claypool. Copies of this and all
subsequent correspondence relating to Change Orders are
presented in Appendix F. t

i
Subsequently, RES provided the DER with a cost estimate ;

for completing the work associated with the change order
requests. The estimate included costs associated with vork
performed by RES at its own risk and for work remaining to
be done. The cost estimate, presented in a spreadsheet
format, was transmitted to the DER in a letter dated Febru-
ary 27, 1987 to the DER Contract Officer, from RES' Contract
Administrator. The cost estimates for the three items
contained in the first Change Order request are summarised
belowt

• Item 1 - PCB Capacitors $ 6,013.14
• Item 2 - Grid 41 Pile 113,448.18
• Item 3 - Tanker Solids Removal 17.395.49

TOTAL $136,856.81

The combined cost estimated for sampling and analysis in
Items 1 and 2 of Change Order Ko. 2 was $567.24. Ko cost
estimate was submitted for Change Order Ko. 2, Item 3.

HESTON performed a detailed review of the technical n
information and cost estimates provided by RES for Change "
Order Mos. 1 and 2. RES' estimates for labor hours, equip-
ment usage, and materials expended on work completed "at
risk*1 were checked on a line-by-line basis against WESTON's
written, photographic, and videotape logs. Costs associated
with work remaining to be done were checked for reasonable-
ness .

WESTON also evaluated RES' daily rates for equipment
and safety supplies. This included consultation of the
Construction Blue Book for heavy equipment rates and a
comparison of RES' rate for Level C safety equipment with
WESTON's rates for similar equipment. As directed by the
DER, RES' labor rates for the personnel assigned to the site
were not included in WESTON's evaluation of the change order
request cost estimate. Additionally, at the request of RES,
WESTON was not informed of the labor rate cost buildup
information submitted to the DER. Labor rates and cost
buildups were evaluated by the Comptroller's office.

RES' cost estimate spreadsheet was modified to reflect
differences between RES' and WESTON's records. WESTON's
comments and cost comparison were telecopied to the DER on
Karch 3, 1987 and formally transmitted on March 10, 1987.

3-7
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the work. RES' decision to proceed "at risk*1 was communi-
cated to the WESTON Site Representative, who, in turn,
informed the DER Cleanup Director and Contract Officer of
RES' "at risk" approach. The DER decided that in the
interests of completing the project on schedule, the "at
risk* approach was acceptable. Furthermore, it was decided
that WESTON would monitor RES' activities relating to the
three items described above, as though this work was being
conducted on a time and materials basis.

The at risk work performed by RES on the PCB capacitors
involved packing the units in drums as described previously.
The drums were staged on-site during most of the remedial
action pending identification of a qualified disposal
facility. The capacitors were transported to National
Electric in Coffeyville, Kansas for incineration.

The at risk work performed by RES on the Grid 41 pile
included sorting through the material rejected by the scrap
yard (and returned to the site) as veil as that remaining in
Grid 41. Use of an industrial electromagnet was attempted
for removing ferrous metal, but this was quickly found to be
ineffective. A hydraulic excavator was successfully used to
sort through the pile. Scrap metal* were loaded onto
demolition trailers for transport to Camden Scrap Iron and
scrap wood and soil were transported to the Petrillo
Brothers landfill in Kinquadala, Delaware.

Removal of the tanker solids was a relatively difficult
task as reciprocating saws were used to cut through the
steel side wall of -.he tankers (Figure 3-1). The residual
solids were initially removed using hand tool*; however,
when this was found to be prohibitively clow, heavy equip-
ment was used to bang the tankers on the ground. The
residual solids were collected and placed in a stockpile of
contaminated soil using a front-end loader. An estimated
one to two cubic yards of residual solids were accumulated
in this manner. The tanker shells were crushed and loaded
onto demolition trailers for disposal as scrap metal (Figure
3-2).

As directed by the DER Contract Officer, WESTON re-
viewed Kr. Jaffe's letter of January 29, 1987 and determined
that the technical approaches outlined in that latter were
not sufficiently detailed for a thorough evaluation of the
requests for Change Order Nos. 1 and 2. A request for
supplemental information was made by means of a letter dated
February 9, lie? from WESTON's Site Representative to RES'
Site Supervisor. RES responded to this request for supple-
mental information in a memorandum dated February 11, 1987
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"^ timbers, concrete block, tires and other
debris. These other materials were not dis-
covered prior to RES' work because they were
obscured by the overlying scrap metal. The
reason why these other materials were present
in the scrap metal pile is not known.

• On January 22, 1987, RES inspected the seven
tankers, identified in the RFQ/P as empty, and
determined that three of the tankers contained
small amounts of residual solids. The total
quantity was estimated at less than two cubic
yards.

Mr. Jaffe's letter of January 29, 1987, also included a
request for Change Order No. 2, including the following
three items:

• sampling and analysis of the electrical panels
in Grids 26 and 9 to determine whether PCBs
were present in the oily residues around the
panels.

• sampling and analysis of the dielectric fluid
in a transformer housed in the electrical
substation that once served the facility.

{^ • removal and disposal of several compressed gas
' cylinders found on-site.

It should be noted that the site Representative in-
spected the seven capacitors discovered by RES and found
that one of the insulator posts on one of the units was
slightly damaged and had leaked some dielectric fluid onto
the capacitor casing. Additionally, two of the capacitors
found in the warehouse building were examined by the Site
Representative and were found to be damaged and leaking. In
light of these observations, RES was directed to place the
capacitors in DOT approved drums containing a granular
absorbent and to label the drums with a PCS marking (see
letter dated January 21, 1987 from WESTON's Site Representa-
tive to the DER Cleanup Director, Appendix M) . These
actions were deemed necessary to ensure compliance with TSCA
regulations (40 CFR 761).

RES decided to initiate means of addressing each of the
items covered in the request for Change order No. 1 at its
own risk, i.e. prior to execution of a contract amendment
for these items. This decision was made primarily with the
intent of averting a substantial delay in the progress of

3-3
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TABLE 3-1

SUMMARY OF CHANGE ORDER REQUESTS

Change Order
Number

1

2

3

^

Item
N inter

1

2

3

1

2

3

1

1

Description
of Uork

Remove and Dispose of PCB
Capacitors

Sort end Dispose of Mate-
rials In Grid 41
Remove Residual Solids
from Tankers

CHANCE ORDER NO. 1 SUBTOTALS

Test Electrical Panels \
for PCB /
Sttrplt Transformer 01- \
electric for PCB '
Dispose of Coopresscd Has
Cylinders

CHANCE ORDER NO. 2 SUBTOTALS

Closure of 10,000 Gallon
Underground Tank

Removal and Disposal of
10S cr of hydrocarbon
Contaminated Soil

TOTALS

RelitwritMnt
Requested

1 6,012. M

168,950.18

17,395. «

1192,334.71

H7.24

1,196.6!

t 2,463.89

1 48,560,02

1 9,613.08

»252,995.70

DER/RES Negotiated
Scttlnent (1)

t 4.M5.43

$ 15,785.52

5,908.83

» 25,759.78

529,38

1,776.24

t 2,305.62

S 55,023,81

t 10,136.01

t 93,227.22

(1) WESTON presented Inltltlal reconmndatlons to the DER retarding etch change order Item
and these recontnendatlons Here used by the DER at Its basis for negotiating tilth RES. In
certain Instances, WESTON's coil reccnnndilttnt Mere nvlMd upwrd following receipt
and verification of additional Informtlon fro* R£S.
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SECTION 3

DESCRIPTION OF OUT-OF-SCOPE WORK

3.1 Overview

During the course of the remedial action, certain
unforeseen site conditions were encountered, ranging from
minor findings, which the contractor addressed at no cost to
the DER, to significant discoveries. The significant
discoveries are classified as such because they resulted in
submittal of series of change order requests by RES. Each
of these requests, along with HESTON's evaluation and
recommendations to the DER on those requests, is described
in this section.

A summary of the change order requests is provided in
Table 3-1. It should be noted that the DER Cleanup Director
and the HESTON Site Representative (or both) were usually
appraised of the unforeseen site conditions shortly after
discovery. This initial notification was communicated to
the DER Contract Officer.

3,2 ghange Order Nos. 1 and 2

The first change order request, designated by RES as
"Change order No. 1", was submitted via a letter from Mr.
Richard Jaffe of RES to Mr. Donald Backer of the DER, dated
January 29, 1987. Copies of this letter and other corres-
pondence relating to this change order request are contained
in Appendix F. The request for Change Order No. 1 described
three items RES believed were out-of-scope, including:

• On January 13, 1987, RES discovered seven large
capacitors in the brick electrical substation
building on-site. Subsequently, on January 21,
1987, WESTON observed three other capacitors in
the warehouse portion of the building. These
units were suspected of containing PCB dielec-
tric fluid.

• On January 20, 1987, RES determined that the
pile in grids 25, 26, 40, and 41, as shown in
Figure 1-2, (collectively referred to as the
Grid 41 pile), identified in the RFQ/P as a
scrap metal pile, contained debris in addition
to the scrap metal. The pile consisted of a
scrap metal layer overlying a pile of soil,

3-1
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TABLE 2-1

PAYMENT SUMMARX

Phase

1
2
3
4
5
6
7

(1)

TOTAL

Date
Invoiced

2-25-87
2-25-87
5-12-87
5-12-87
6-19-87
7-17-87
7-17-87

12-23-87

Invoice
Number

14066
14066
14081
14078
14092
14097
14097

15054

Amount
Invoiced

$ 104,804.00
119,537.00
826,719.00

1,300,262.00
410,116.00
199,572.00
5,177.00

93,227.22

$3,059,514.22

Date
Payment
Approved

3-25-87
3-25-87
5-14-87
5-14-87
6-26-87
10-1-87
10-1-87

1-28-88

(1) out-of-scope work per Contract Amendment No. 2.

2-29
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'""A 2.5 Payment

2.5.1 phase Completion Checklists

Prior to the initiation of site work, HESTON developed
a set of Phase Completion Checklists to monitor the progress
of the Contractor and to serve as an aid in determining
payment. The checklists included all of the work items
specified in the RFQ/P and any additional work items RES
included in its proposal submitted to the DER in response to
the RFQ/P. As RES submitted invoices for phases it believed
were complete, the DER and the site Representative reviewed
the checklists to ensure that the work invoiced had in fact
been completed.

2.5.2 Payment

Copies of all of RES' invoices and related payment
documents are included in Appendix E. RES was compensated
on a lump-sum-by-phase basis for a total fixed price of
$2,966,287. Additionally, RES was compensated on a time and
materials basis for work performed under change orders
approved by the DER for a total of $93,227.22. RES' total

, compensation for the work described herein was therefore
$3,059,514.22. A summary of these payments is provided in

) " ..) Table 2-1.

2-28
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2.4.4 fhase put Report

Section 13.4.7 of the RFQ/P requires the Contractor to
submit a Phase-out Report at the completion of the work.
The contents of the Phase Out Report were to include:

• a certification regarding decontamination of
the site;

• a description of the procedures and techniques
used to decontaminate equipment, vehicles, the
shower facility, and the laundry facility; and

• signature of the site Supervisor.

A copy of RES' Phase Out Report for this Project is
provided in Appendix R.

2.4.5 Oversight Reports

A key aspect of WESTON's oversight of the Contractor's
performance was the preparation of daily reports. These
reports, presented in Appendix D, documented:

• the work performed by RES and its subcontrac-

• personnel, equipment, and materials used;

• comments, problems, and agreements made;

• test data received; and

• visitors to the site,

2.4.6 Comptroller's Audit Report

On February 13, 1987 Mr. Jim Johnson of the Common-
wealth of Pennsylvania, Department of Treasury - Comp-
troller's office, visited the Wade Site to review the types
of records maintained by the DER, WESTON, and RES. Mr.
Johnson's site visit subsequently led to an audit of the
Project. A copy of the Comptroller's Audit Report is
provided in Appendix S.
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2.4.1 Mating Minutes

Section 13.7.1 of the RFQ/P requires the Contractor to
schedule and conduct progress meetings at a frequency of
twice per month. During the initial phases of the Project,
progress meetings were conducted on a much greater fre-
quency, sometimes as often as one per day. The frequency of
these meetings generally decreased as the work moved into
the backfilling phases and as the lines of communication
became more defined.

The RFQ/P required the Contractor to maintain certain
records associated with the progress meetings. The formal
agenda specified in the RFQ/P were not required by the site
Representative; however, written minutes were required.
Copies of the progress meeting minutes are provided in
Appendix Q. At the suggestion of RES, it was agreed that
both the Site Supervisor and the Site Representative would
sign the progress meeting minutes.

2.4.2 Bi-monthly Progress Reports

Section 13.8.3 of the RFQ/P required the contractor to
prepare and submit bi-monthly progress reports. The pur-
poses of these reports were to:

• update the Project schedule;

• report on activities completed as the basis for
payment; and

• discuss current and anticipated problems,
delays, and corrective actions.

RES submitted progress reports on a semi-monthly
frequency, primarily due to the accelerated pace of the site
work. These reports relied primarily on the use of the
phase checklists prepared by HESTON as a means of docu-
menting activities that had been completed. Copies of RES'
progress reports are provided in Appendix R,

2.4.3 Phase Completion Reports

On its own initiative, RES prepared and submitted Phase
Completion Reports. These reports employed the phase
checklists developed by WESTON as a means of documenting the
completion of a given phase of work. Copies of the Phase
Completion Reports are provided in Appendix R.
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was utilized throughout much of the site as the initial
backfill material. The fill was transported on-site in a
tandem axle dump truck and placed using a hydraulic excava-
tor. The structural fill was covered with select fill
imported from a nearby borrow source. Geotechnical data on
the select fill is provided in Appendix 0. The rough grade
was compacted using a vibratory roller and the degree of
compaction was measured on each lift using a nuclear density
gage. Difficulties were encountered in achieving the
compaction specification in several grids (see Section
4.6.6).

2.3.6 Phase 6 - Final Grading

RES' site work was essentially completed with the
placement of final backfill and long-term site management
controls. The rough grade was covered with 18 inches of
select fill (see Appendix 0 for geotechnical data) followed
by a 6-inch layer of topsoil and mulch. The site was seeded
by a hydroseeder.

Site management controls included improvements to the
existing silt fencing and construction of two sediment
barriers (one in each of the drainage swales). The sediment
barriers were constructed of washed stone in accordance with
the material specifications in the RFQ/P (see Figure 2-15).

2.3.7 phase 7 - Demobilization

RES demobilized its personnel and equipment in mid-July
1987. The truck scales were disassembled and the ramps and
footers were demolished and the footer excavations in Flower
Street were returned to grade by patching with bituminous
material. All of the utilities were disconnected and the
temporary sewage holding tank was removed, crushed, and
disposed off-site. The office and supply trailers were
transported off-site and guard services were discontinued.

2.4 Reports

A number of reports were generated at various points
and frequencies during the course of the remedial action.
Several of these reports were Contractor submittals required
by the specifications of the RFQ/P, whereas others were
reports issued by WESTON or the DER. An overview of the
various reports generated during the remedial actions at the
Hade Site is provided in this section.
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FIGURE 2-14 DISMANTLING OF THE RUBBER STORAGE SILOS
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FIGURE 2-12 DEMOLITION OF PIPE TUNNEL
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On March 5, 1987 RES and DER met at the site to discuss
HESTON's comments. Tentative resolutions were reached on
all but one issue: transportation costs for the tankers.
It was agreed that WESTON and RES would independently
research their records to justify their positions on this
issue. WESTON's findings were transmitted to the DER via a
letter from the Site Representative to the Contract Officer
dated March 16, 1987.

The DER Contract Officer subsequently asked HESTON for
its recommendations concerning the request for Change Order
Nos. 1 and 2. HESTON provided its recommendations to the
DER in a letter dated March 27, 1987 from WESTON's Project
Manager to the Contract Officer. In that letter, WESTON
recommended that the DER accept a price adjustment for
Change Order No. 1, Items 2 and 3. However, the price
adjustment HESTON calculated, based on its records, differed
substantially from RES' cost estimate. The basis for the
difference are described in the March 27 letter. The cost
estimate comparison provided in the March 27 letter was
summarized on a spreadsheet prepared by HESTON's Site
Representative. This spreadsheet and other supporting
information were provided to the DER on April 7, 1987 in a
letter from the Site Representative to the Contract Officer.

Two meetings were held at the DER offices in Harris-
burg, Pennsylvania on April 10, 1987 to discuss the requests
for Change Order Nos. 1 and 2. The first meeting, attended
by representatives of HESTON and the DER, was conducted to
brief DER management on HESTON's findings and recommenda-
tions relative to the request for Change order Nos. 1 and 2.

A second meeting was subsequently conducted with
representatives of the DER, RES, and HESTON in attendance.
The DER's position was communicated verbally to RES and was
elaborated upon during the ensuing discussions. RES re-
quested that the DER put its positions in writing and
provide RES with an opportunity to respond, The DER's
positions on these matters were specified in a letter from
Mr. James Snyder, Assistant Director, Bureau of Haste
Management, to Mr. Richard Jaffe of RES dated April 15,
1987. RES responded to this correspondence on April 23,
1987 in a letter from Mr. Jaffe to Mr. Snyder.

Two meetings were again held at the DER offices in
Harrisburg, Pennsylvania on May 7, 1987. The first meeting,
with representatives of DER and HESTON in attendance,
addressed three issues:

• the requests for Change Order Nos. 1 and 2;
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"*N • an administrative consent order issued to DER
by the state of South Carolina (see Section 4);
and

• problems with achieving the backfill compaction
specification (see Section 4).

With respect to the first issue, a substantial amount of the
meeting was devoted to reconstructing materials handling
scenarios for the Grid 41 pile. This was the focus of much
of the meeting because the differences in RES' and HESTON's
quantity estimates for this material constituted the main
contribution to the differences in their respective cost
estimates.

A second meeting was subsequently convened with repre-
sentatives of DER, RES, and WESTON in attendance wherein RES
presented its position on each of the change order items.
Videotapes of activities involving the handling of materials
from the pile in Grid 41 were reviewed. Based on this
meeting, resolutions were reached on each of the out-of-
scope items contained in RES' requests for Change Order Nos.
1 and 2. Resolutions reached in this meeting included the
following:

• For Change order No. l, Item 1, DER agreed that
) eight of the eleven electrical capacitors were

(> not readily visible to bidders during the
pre-bid site inspection and the cost for
removing and disposing of the units was justi-
fiable as out-of -scope work. RES would be
responsible for the other three. It was agreed
that RES would weigh the drums containing the
capacitors in order to refine its cost estimate
for this item. Additionally, RES agreed to
provide DER with the name and qualifications of
the disposal facility it proposes for the
capacitors.

• For Change Order No. 1, Item 2, DER agreed that
the cost for sorting the debris in Grid 41 and
transporting and disposing of the material at
an appropriate facility was justified as
out-of-scope work. It was agreed that DER
would accept the costs associated with trans-
portation and disposal of nine loads of this
material rather than the twenty-five loads
originally claimed by RES, RES agreed to
sample and analyze the pile to determine
whether the soil was contaminated and should be
disposed as hazardous waste.
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^ • For Change Order No. 1, Item 3, DER agreed that
costs for removing residual solids from three
tankers was justifiable as out-of-scope work,
since the RFQ/P stated that these tankers were
empty. Allowable charges for transportation
and disposal, less than those originally
requested by RES, were agreed upon.

• For Change Order No. 2, Item 1, DER agreed to
bear the costs for testing the electrical
panels for the presence of PCB.

• For Change Order No. 2, Item 2, DER agreed to
bear the costs for testing the dielectric
fluid, disposing of the transformer, and to
attempt to recover these costs from PECO (whose
name was stencilled on the unit, but who has
claimed to RES that the unit is not theirs).

• For Change Order No. 2, Item 3, a cost proposal
and technical approach had not been submitted
as of this meeting.

Also during the May 7, 1987 meeting in the DER offices
the cost estimate spreadsheets developed by HESTON and RES

p were independently revised to further ensure that all of the
| .) parties were in concurrence with the resolutions described

^ above. It was agreed that HESTON and RES would revise their
respective spreadsheets and submit their findings to the
DER. WESTON's revised cost estimate spreadsheet was trans-
mitted to the DER contract Office via a letter dated May 11,
1987.

on October 13, 1987, RES submitted its final cost
summary for Change Orders Nos. 1 and 2. costs were provided
for those items which had not previously been estimated,
including:

• Change order No. l, Item 1 - Disposal of PCB
Capacitors; and

• Change Order No. 2, Item 3 - Removal and
disposal of compressed gas cylinders.

RES' costs for all of the change order items were submitted
in spreadsheet format.

On November 30, 1987, Ms. Kirn DeKona, of the DER,
notified HESTON of the labor and equipment rates recommended
to the DER by the Comptroller's Office. These rates were
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~̂  used to revise the cost evaluation spreadsheets previously
prepared by HESTON. The revised spreadsheets were trans-
mitted to the DER on December 1, 1987.

On December 17, 1987, a meeting was held at the DER
offices to finalize negotiations on all of the change order
requests submitted by RES for its work at the Hade Site.
Minutes of that meeting are provided in Appendix F,

Based on the resolutions described above, the DER
agreed to bear the cost of $28,065.40 out-of-scope work for
Change Order Nos. X and 2. This is $166,737.20 less than
the $194,802.60 originally requested by RES.

3.3 Change Order No. 3

Section 5.5 of the RFQ/P required the contractor to
sample, analyze, remove, and dispose of the contents of an
underground tank (located in front of the former boiler
house) and to backfill the tank with clean sand. Further-
more, Section 2.4 of the RFQ/P stipulates that for bidding
purposes, the volume of the tank was assumed to be 1,000
gallons and the tank was completely full of an oil/water
suspension. The RFQ/P recognized closure of the underground
tank as an aspect of the work for which a change order would

, ) be considered if the actual quantity or contents differed
\̂  from the specified assumptions,

Subsequent measurements by RES (and verified by WESTON)
revealed that the volume of the tank was approximately
10,000 gallons. Additionally, it was determined that the
tank contained two distinct layers. The top layer appeared
to be aqueous and exhibited a light petroleum-type sheen.
The bottom layer resembled a heavy oily sludge. Removal and
disposal of the wastewater and sludge layer are described in
Section 2.3.3.

RES submitted a request for Change order No. 3 to cover
the extra costs it anticipated for closure of the under-
ground tank. The request, dated April 9, 1987 (see Appendix
G) totalled $28,524.71.

The DER directed WESTON to evaluate the justification
for and costs associated with this change order request.
HESTON evaluated the request for Change Order No. 3 in a
manner similar to that used for Change Order Nos. 1 and 2.
Based on a review of its field notes, photographs, and
videotapes of the underground tank closure, HESTON expressed
its comments and recommendations to the DER in a letter to

V
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SECTION 4

OTHER ISSUES

A number of issues were raised nr encountered during
various stages of the remedial action at the Hade site.
These ranged from difficulties in obtaining permission to
use certain abutting properties and facilities to alleged
violations of South Carolina laws regarding hazardous waste
packaging and transportation. Several of these issues
encountered necessitated field modifications to the specifi-
cations described in the RFQ/P. These issues and their
respective resolutions are described in this section.

4.1 Sanitary Discharge Permitting

One of the problems encountered early in the project
was obtaining permission to dispose of on-site generated
sanitary wastewaters in the Delaware County Regional Hater
Quality Control Authority (DELCORA) sewers, on January 21,
1987 a DELCORA inspector visited the site to investigate a
report of an unauthorized discharge to the sanitary manhole

... at Flower and Delaware Streets. The RES site Supervisor
i told the DELCORA inspector that sanitary wastes from the

£'„ support area of the site were being accumulated in a dedi-
cated holding tank and were pumped to the DELCORA manhole as
was approved by DELCORA for previous cleanup activities at
the Wade Site. Separate holding tanks were used for the
accumulation of other wastewaters, including decontamination
rinsates, generated at the site and these were disposed of
elsewhere, as described in Section 1.

Later that day, a DELCORA crew was observed preparing
to work on the manhole in front of the site. When RES' Site
Supervisor inquired as to the nature of their work, he was
told the crew was preparing to grout the manhole shut to
prevent these discharges. The crew was asked to postpone
this work until DELCORA 's approvals for wastewater dis-
charges to the manhole during the previous cleanup activi-
ties at the site were retrieved.

WESTON researched its files from previous phases of the
work and located a letter from Mr. Raymond Chesnut of
DELCORA to Mr. Stuart Rosenthal, the DER Site Representa-
tive, dated January 15, 1980. In that letter, DELCORA
granted permission to "pump domestic wastes collected at the
Wade... Site into a nearby manhole," A copy of this letter
was provided to RES and in turn to DELCORA (Appendix H) .
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Subsequently, on January 30, 1987, DELCORA requested
that RES sample and analyze the contents of the sanitary
wastewater holding tank. Analyses requested included total
organic halogen and priority pollutant metals. Discussions
with RES' Site Supervisor led to an agreement that HESTON
would sample the contents of the tank and analyze those
samples on a rapid turnaround time basis. It was also
agreed that RES would pay for the analyses, as the contrac-
tor was responsible for obtaining any permits necessary for
executing the work.

Samples from the holding tank were collected on Febru-
ary 3, 1987. A representative from DELCORA was present and
split samples were provided to him in glassware provided by
DELCORA. It was mentioned that, in addition to the para-
meters previously mentioned, DELCORA intended to analyze the
samples for cyanide, phenols, and volatile organics.

Verbal results were received on February 10, 1987 and
showed that the wastewater exhibited the following charac-
teristics:

Total organic Halide 130 ug/L
cyanide < 0.01 mg/L
Silver < 10 ug/L
Arsenic 14 ug/L
Beryllium < 5 ug/L
Cadmium < 5 ug/L
chromium 47 ug/L
Copper 152 ug/L
Mercury < 0.2 ug/L
Nickel 40 ug/L
Lead 133 ug/L
Antimony < 60 ug/L
Selenium 10 ug/L
Thallium < 10 ug/L
Zinc 779 ug/L

The data was transmitted to DELCORA on February 19,
1987. Based on this information, permission to continue
discharging to the manhole was granted,

4,2 Alternate Subcontractors

During the initial phases of its activities, RES
submitted requests to use the services of various subcon-
tractors not included in RES' proposal (Appendix I). These
subcontractors included transporters, disposal sites,
laboratories, and consultants for geotechnical testing and
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health and safety support. RES submitted requests to use
the following subcontractors for the services described:

• Hayne Disposal, Inc. Disposal of Hazardous
Haste Solids

• Michigan Disposal, Inc, Disposal of Hazardous
Waste Solids

• MDS Laboratories Analysis of Air Samples
for Volatile Organics

• Waste Conversion, Inc. Hastewater Disposal

• Chem-Clear, Inc. Hastewater Disposal
• Jack Gray Transport, Inc. Transportation of

Hazardous Haste
Solids.

RES' requests to use alternate subcontractors were
reviewed by HESTON and the DER. These reviews included
consideration of qualifications information submitted by RES
and, in the case of disposal facilities, inquiries to the

i appropriate regulatory agencies to determine the compliance
,1 ;'") status of the facilities. All of the firms listed above
I KL were approved for use on the project with the exception of

^- Hayne Disposal, Inc. and Michigan Disposal. These two firms
were not approved because they were not in compliance with
USEPA's CERCLA off-site disposal policy.

4.3 Activities on DRPA Property
• -j

' During a January 8, 1987 meeting with officials from
"' the City of Chester, RES requested the City's permission to

place fill over Flower Street as shown in the design draw-
ings of the RFQ/P. It was subsequently learned from the
city's right of way records that the Delaware River Port
Authority (DRPA) was the current owner of record for por-
tions of the Hade Site, including the right of way for the
portion of Flower Street that extends inside the site fence
and a triangular area in the southern corner of the site.
RES contacted the DRPA in an effort to secure the Author-
ity's permission to conduct the work required on DRPA
property (letter from M. Mellinger of RES to J. Yeomans of
the DRPA, dated January 12, 1987). The DRPA designated Mr.
Charles Odgers and Mr, John Zagorski as contacts on this
Project.
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A meeting was held on-site on the morning of February
11, 1987 to brief the DRPA personnel on the nature of the
work impacting the DRPA'a property. The DRPA requested
copies of the design drawings and relevant sections of the
RFQ/P for its review. HESTON provided the information
requested to Mr. Odgers in a February 11, 1987 letter from
the site Representative (Appendix J).

A second issue arose in early March involving property
owned by the DRPA and leased by the City of Chester for use
as a boat launch and park area. This property, located on
the southwest side of the Commodore Barry Bridge, was used
as a truck staging area as directed by the city's Police
Department in the January 8, 1987 meeting with the City. On
March 3, 1987, Mr. Stephen Merriken, Deputy Director of city
Planning, wrote to the DER Cleanup Director regarding damage
caused by trucks operating on the property. The DER Cleanup
Director notified Mr. Merriken that the Contractor would be
required to repair any damage caused by the trucks.

A representative of the Pennsylvania Fish Commission
visited the City's boat launch property and observed several
empty cardboard boxes in the immediate vicinity of several
trucks. The Fish commission representative visited the Hade
Site in response to his observation that littering was

,.,.' occurring in the truck staging area. A discussion with the
\ DER Cleanup Director failed to resolve this issue.

On the following day, Mr. Merriken and a representative
of the city's Police Department visited the site and issued
an order to the DER to cease use of the boat launch property
as a truck staging area. After a discussion with RES,
WESTON, and the City officials, it was decided that the
unimproved portion of Delaware Avenue located south of the
boat launch property would be acceptable as a truck staging
area. This area was used for truck staging during the
remainder of the project without further difficulties.

4.4 Disposal Site Difficulties

Transportation of hazardous waste shipments to GSX
Services in Pinewood, South Carolina was initiated on
February 23, 1987 when 23 loads, totalling 999,720 pounds of
waste, were shipped off-site. On the morning of February
24, 1987, RES was notified by GSX that 20 loads were lacking
a certification statement on the shipping papers and that
five loads were found to be "leaking from the bottom of the
tailgates." The finding that some of the loads were leaking
conflicts with RES' statements that all loads were inspected

4rf
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Asbestos-suspect insulation in the grinding room was
handled by cold cutting the pipe lengths in question at
joints not covered by insulation. The pipe lengths removed
in this manner were wrapped in several layers of plastic,
secured with duct tape and staged on-site ponding disposal.
This approach was employed to minimize disturbance of the
insulation and release of asbestos fibers to the atmosphere.

The asbestos-suspect piping in the office building
necessitated a somewhat different method of removal. This
was due to the fact that:

• the pipe and insulation was Immediately adja-
cent to the walls, and;

• the pipe passed through structural members that
could not be removed at that point in the
project.

Removal of the insulation in this area proceeded by
wetting the suspect insulation with water to minimize
release of airborne fibers. The insulation was removed
using hand tools and placed in a plastic bag. At the
completion of the removal, the bag was closed and was placed
inside a second plastic bag which was in turn closed. The
material was staged on-site until June 19, 1987. At that
time, disposal was accomplished at the Haste Management
landfill in Pottstown, Pennsylvania.

4.6 Field Modifications

Several unforeseen conditions encountered during the
remedial action necessitated modifications to the specifica-
tions in the RFQ/P. In certain instances, these modifica-
tions were initiated and/or approved directly by the HESTON
Site Representative. The DER Cleanup Director and the
Contract Officer were notified of all modifications approved
by HESTON. In other cases (particularly those that could
have involved extra cost to the Contractor) , HESTON provided
technical assistance and recommendations to the DER. The
DER then used this information in considering approval of a
design modification. Areas where field modifications were
considered included:

• revisions to the demolition approach described
in the Contractor's proposal;

• revisions to the required depth of removal for
specific grids;
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• redesign of the southwestern drainage swale;
• removal of concrete machinery pedestals;

• extension of monitoring well casings and bumper
guards; and

• revisions to the compaction requirement for
select fill.

Each of these field modifications is described in this
subsection. It should be noted that none of these field
modifications resulted in a change order request by the
Contractor. Unforeseen conditions resulting in submittal of
change order requests are described in Section 3.

4.6.1 Revised Demolition Approach

RES submitted a request on January 31, 1987 to execute
Phase 5 demolition activities during Phases 2 through 5,
inclusive (Appendix C) . The request for "progressive
sequencing" of Phase 5 demolition work provided several
reasons for this approach, including:

• several severe, early snow falls, which could
have effected the Project schedule (demolition
activities were reportedly not as sensitive to
severe weather as other activities were) ;

• clearing the site would provide more space for
facilities and staging areas for non-hazardous
materials; and

• non-productive time during Phases 2 through 4
could be utilized productively.

HESTON's initial review of RES' progressive sequencing
request revealed the need for a detailed technical proposal.
The DER was apprised of this need and a request for addi-
tional information was made to RES' Site Supervisor in a
February 9, 1987 letter from the site Representative (Appen-
dix C) . Information requested by the Site Representative
included:

• listing of equipment to be used for the demoli-
tion work?

• sequence of tasks;
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"^ • detailed description of personnel control to
keep unnecessary individuals clear and ac-
counted for; and

• delineation of rubble staging areas.

It was also mentioned that demolition around electrical
panels suspected of being PCB contaminated would not be
permitted until the presence or absence of PCB had been
determined.

RES' technical approach for progressive sequencing of
the demolition work was submitted on February 10., 1987
(Appendix C) . DER and HESTON evaluated RES' request and
approach for progressive sequencing of Phase 5 demolition
work as well as the Phase 5 safety plan. It was determined
that the sequence of tasks and the heavy equipment propot;^
for the progressive sequencing approach were adequate. RES'
plan for controlling personnel in the vicinity of demolition
work included:

• performing demolition work when only RES
personnel were on-site;

• discussing demolition work planned for a given
-.. day at the daily safety meeting; and

i> • inspection of the area by the foreman prior to
knocking down masonry walls or roofs.

These controls were also found to be adequate, however
it was suggested that the foreman should have Immediate
access to an air horn or other means of stopping work.

Conditional approval to proceed with progressive
sequencing of Phase 5 demolition work was given to RES on
February 23, 1987 via a letter from the site Representative
(Appendix C) , Conditions specified in the approval letter
included five health and safety plan items. RES revised the
Phase 5 safety plan accordingly and proceeded with progres-
sive demolition. Safety-related problems associated with
this approach are discussed in Section 5.

4,6.2 Excavation Depths

Excavation activities in the southern third of the site
closest to the Delaware River revealed the presence of a
large concrete mass at a depth of one to two feet. Large,
irregular slab-like masses of concrete were also observed
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on the river bank and are believed to be related to the mass
underlying the site. The mass underlying the site was very
irregular in shape and appeared to be up to two feet thick,
as evidenced by a portion of the mass removed by RES. site
workers who were familiar with the history of the area set
forth two hypotheses for the origin of the concrete mass.
It was thought that the mass originated from washout of
concrete trucks during construction of either the roadbed to
the old ferry house or the Commodore Barry Bridge (or both).

The discovery of the concrete necessitated some modifi-
cation to the excavation plan (Drawing 102 in the RFQ/P).
HESTON confirmed the presence, extent, and thickness of the
concrete reported by RES and evaluated potential means of
addressing this finding. Upon review of the RFQ/P, it was
learned that the presence of the concrete was previously
known.

Based on discussions with HESTON and RES, the DER
determined that the most appropriate course of action was to
excavate only until the soils overlying the concrete had
been removed. Further removal was not warranted and was not
consistent with the fact that the concrete floor slabs in
the former buildings would be left in-place and covered with
backfill.

4.6.3 prainage Swale Redesign

The RFQ/P included specifications and drawings for
rough and final grading of the Hade site. Rough grading was
a Phase 5 activity and a major component of Phase 6 was
final grading, During the course of the work, it became
apparent to the Site Representative that certain modifica-
tions to the grading plans would be necessary due to the
following site features:

• previously unknown concrete retaining wall on
the western side of the underground storage
tank and the southern portion of the tank, both
of which were located above rough grade eleva-
tions;

• concrete pads (building floors) near the
eastern fence would both protrude above rough
grade and interfere with the positioning of the
eastern swale;
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• the northern part of the western drainage swale
was located in the Flower street roadbed, which
was crowned both axially and across its width;
and

• several machinery pedestals would protrude
above rough and final grades.

These items were not located during pre-design surveys
because it is not customary to employ a highly detailed
design for most drainage swales, as field modifications are
expected for their construction. The machinery pedestal
issue is addressed in Section 4.9.4. Modifications associ-
ated with the other three site features are described
herein.

At the request of the site Representative, on March 12,
1987 a HESTON civil engineer visited the site to evaluate
the location of the drainage swale along the western flank
of the site. The principal recommendation resulting from
this visit was that the swale should be relocated to the
northeast and out of the roadbed. Certain recommendations
regarding curbing modifications south of the axial crest in
the road were also developed (see HESTON memo of March 16,
1987; Appendix N) , Revisions were made to the RFQ/P Drawing
Numbers 104, 105, and 106 to reflect these changes. Copies
of the revised drawings were transmitted to the RES' Site
Supervisor by the Site Representative in a letter dated
April 24, 1987 (Appendix N) .

RES subsequently notified the DER that additional
modifications to the western drainage swale were necessary
due to the presence of a formerly unknown concrete mass in
the southern third of the property. Through discussions
between the Acting Site Representative and RES' Site Super-
visor, it was agreed that construction of the western
drainage swale could be accomplished by relocating the
centerline of the swale approximately five to ten feet to
the east in Grids 56 and 57. Additionally, the centerline
of the swale would be moved to the west (off the edge of the
concrete mass) in Grids 58, 59, 60, 61, 62, and 46. RES'
plans to complete the construction of the western drainage
swale in this manner was communicated to the DER in a letter
form the Site supervisor dated Hay 17, 1987 (Appendix N).

DER approved modifications in the drainage swale
construction via two letters to RES' Contract Administrator.
The first letter from the DER contract Officer, dated May
12, 1987 Appendix N) approved certain modifications to the
eastern swale along the PECO fence line. Concrete pads
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(building floors) in close proximity to the fence necessi-
tated shifting the centerline of the swale closer to the
fence line. Additionally, minimal cover would be present
over certain parts of the concrete pads between stations
E-1275 and E-1340. The second letter, dated May 15, 1987
(Appendix N) from Ms. Frances L. Costanzi, an engineer for
the DER, approved the modifications to the western swale
described in RES' letter of May 12, 1987. The completed
eastern drainage swale is shown in Figure 4-1.

4,6.4 Removal of Concrete Pedestals

During the course of the Phase 5 demolition work, a
number of large concrete pedestals and machinery mounts were
found inside the buildings. These pedestals were inspected
by WESTON on April 9, 1987 and the following observations
were made:

• Pedestal No. l - located 43 feet from the PECO
fence line on gridline E-1285 (see Figure 4-2).
This pedestal measured approximately 25 feet
wide by 8.3 feet long and 3.4 feet high on the
first level and 4.1 feet high on the second
level. One-inch steel plates covered the
pedestal and heavy steel reinforcing was
observed protruding from several sides.

• Pedestal No. 2 - located 43 feet from the PECO
fence line on gridline E-1334. This structure
measured 9 feet long by 7.5 feet wide by 3.5
feet high and also appeared to be heavily
reinforced.

• Pedestal No. 3 - located 33 feet from the PECO
fence line on gridline E-1450. This structure
measured 3 feet wide by 9.5 feet long. Pre-
vious attempts to demolish this structure using
the ramhoe had exposed heavy steel reinforcing
(1/2 and 3/4-inch bar).

• Pedestal No. 4 - located 49 feet from the PECO
fence line on gridline E-1450. This structure
was of the same size and reinforcing as Pedes-
tal No. 3.

• Pedestal No. 5 - located at N-970, E-1500,
measuring 5.4 feet long by 4.7 feet wide.
Heavy reinforcing including 3/4-inch bars and
1-inch diameter bolts protruded from the sides.
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• Grinding Machine Mount - located 56 feet from i
the PECO fence line on the E-1408 gridline. [

RES' Site Supervisor indicated to the Site Representa- j
tive that, due to the very heavy reinforcing present in !
these structures, it was likely that a change order request ;
would be submitted for this work. Based on WESTON's review i
of the pedestals and the design requirements, it was deter- j
mined that removal of the pedestals would not be necessary. •
This was communicated to RES' Site Supervisor in a letter '
from the Site Representative dated April 10, 1987 (Appendix
N).

Upon further consideration of this matter, RES deter-
mined that due to potential liabilities associated with
leaving the pedestals in place, it would proceed with
removal of the pedestals at no cost to the DER. The site
Representative was apprised of RES' plans to proceed with
removal of the pedestals using a hydraulic ramhoe. Although
progress on this activity was very slow due to the heavy
reinforcing of the pedestals, removal of the pedestals was
accomplished satisfactorily. Concrete rubble generated from
this activity was used as structural fill in grids 1, 17,
33, and 49 (see Section 4.8.5).

4.6.5 Monitoring Hell Modifications I

The rough and final grading plans for the site called
for substantial modifications to the existing topography of
the site in order to promote stormwater runoff and drainage.
Topographic modifications primarily involved raising the
elevation of certain portions of the site by about four
feet, several of the monitoring wells located throughout
the site would be partially or fully covered by fill materi-
als where substantial changes in the topography was planned.
Monitoring wells effected by these activities included:

• B2 and B2A located behind the former office
building in grids 4 and 20;

• B8 and B8A located adjacent to the former
concrete sump in grid 28; and

• B5 and B5A near the PECO fence line in grid 11.

Section 3.1 of the RFQ/P requires the Contractor to pre-
serve, repair and, if necessary, replace fences and roads
damaged during execution of the work. Through discussions
with RES, the cleanup Director, and the Site Representative,
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it was agreed that RES would extend the casings of monitor-
ing wells impacted by backfilling activities and that
improvements would be made to the protective buaper guards
around the wells. An example of one monitoring well Instal-
lation improved in this manner is shown in Figure 4-3.

Monitoring wells B3 and B3A in grid 66 were modified
during construction of the ramps for the truck scales. The
casing on both wells were cut to a height of approximately
six to eight inches above the road surface and the protec-
tive bumper guards were removed. Concrete formwork for the
scale ramps was constructed to isolate these wells. After
removal of the scales at the completion of site work, the
casing heights were left as is and new bumper guards were
fashioned from welded angle iron.

4.6.6 Compaction Difficulties

One of the areas where RES identified a design problem
and initiated a field modification concerned attaining the
backfill compaction specifications described in the RFQ/P.
Sections 8.6 and 9.6 of the RFQ/P required that rough and
final backfill materials be compacted to a minimum uniform
density of 90 percent of the maximum density determined by
ASTM Method D-69B. RES notified the DER via a letter to the
Contract Officer dated March 14, 1987 (Appendix 0) that the
compaction specifications were not achievable in certain
areas of the site due to the presence of an unsuitable
sub-base. Areas where unsuitable sub-base was encountered
included:

• the grids along the Delaware Avenue fence line
where, "a saturated, highly organic material"
was found to create a pumping action during
compaction of the overlying fill; and

• areas of the site containing shredded rubber
and rubber fragments.

In its March 14, 1987 letter, RES petitioned for relief
from the 90 percent compaction specification for the entire
site and proposed a compaction specification of 85 percent
for the majority of the site. It also proposed that no
compaction requirement be specified for the two areas
described above,

At the direction of the DER Contract Officer, WESTON
reviewed and evaluated RES' petition for relief from the
compaction specifications. HESTON's evaluation included
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consideration of native soil characteristics and the pres-
ence (or absence) of water in the subsoils as observed
during the Phase 4 excavation activities, as well as geo-
technical data submitted by RES for the proposed backfill
soils. HESTON's findings and recommendations were trans-
mitted to the DER Contract Officer via a letter from the
Site Representative, dated April 24, 1987 (Appendix 0).

Findings in that letter include concurrence with RES'
position that the sub-base in grids 1, 2, 17, 18, 33, and 49
were unsuitable. However, the unsuitable sub-base condi-
ti'Tis in grids 2 and 18 were believed to have resulted from
thu Contractor's method of placing structural fill (building
rubble) in those grids. Various engineered approaches for
addressing these compaction difficulties were considered,
including:

• removal of the unsuitable materials until
suitable native soils were encountered;

• use of imported structural fill (rip-rap,
boulders, etc.) to bridge or stabilize the
underlying sub-base;

• use of geotextiles to provide structural
) support for the overlying fill materials; and

• combined use of geotextiles and imported
structural fill.

Based on these considerations, WESTON made the follow-
ing recommendations to the DER:

0 backfilling in grids 1, 17, 33, and 49 be
preceded by placement of an 18 to 24 inch layer
of large rip-rap stones. The rip-rap should be
well graded to include large stones up to 12
inches in size as well as smaller rocks to fill
the voids. The rip-rap should be placed using
a hydraulic excavator without compaction. The
subsequent lifts of imported gravel should be
placed using the heavy equipment at the site.
However, compaction of the gravel lifts should
not be performed using vibrating compaction
equipment. These backfilling methods should
result in a stable sub-base for subsequent
lifts of rough and final grade materials.

• unsuitable material in grids 2 and 18 should be
removed until the naturally occurring sub-base
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soils are encountered. Backfilling with gravel
should proceed in accordance with the require-
ments of the RFQ/P.

• DER should not grant an all encompassing waiver
from the 90 percent compaction specification,
as requested in RES' letter of March 14, 1987.
Rather, a waiver specific only to grids 1, 17,
33, and 49 specifying a minimum backfill
compaction of 85 percent of maximum dry density
should be granted.

The DER considered HESTON's recommendations and advised
RES that it was granting a waiver from the 90 percent
compaction specification in specific grids in accordance
with WESTON's recommendations. The DER's position on RES'
petition tor relief was communicated to the RES Contract
Administrator in a May 4, 1987 letter from the DER Contract
Officer (Appendix 0).

RES performed the work in grids 1, 17, 33, and 49 in
accordance with HESTON's recommendation that rip-rap be used
to stabilize the sub-base. This was supplemented by removal
of the oily sub-base soil, as described in Section 3,3.
Materials used for stabilizing the sub-base included con-

; crete rubble and sidewalk slabs obtained from continuing
^ on-site work and 6 inch stone (specification PA-DOT 2B)

remaining after construction of the drainage swale filter
berms. These materials successfully stabilized the sub-base
such that subsequent compaction of the overlying fill soils
consistently achieved or exceeded the 90 percent compaction
specification of the RFQ/P.

RES continued to place additional lifts of select fill
in grids 2 and 18. Compaction testing of the fill layers in
these grids showed a continual improvement in the degree of
compaction. Additionally, the minimum 90 percent density
specification was achieved or exceeded consistently in both
grids.

4.7 Verification of Topographic Survey and Grades

RES was required to perform topographic surveys and to
prepare cross-sections and topographic maps of the site at
various points in the project. Topographic surveys associ-
ated with the remedial actions of the Hade Site were subcon-
tracted to H. Gilroy Damon Associates, Inc. of sharon Hill,
Pennsylvania. One of the activities performed by WESTON in
this regard was a review and verification of RES' survey-

w
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related submittals. Field notes were checked for accuracy
and elevations shown on drawings submitted by RES were
checked for consistency with the field notes. Confirming
elevation data was surveyed and used as a means of checking
RES' survey data.

During the day-to-day execution of the work, WESTON
provided assistance to RES in determining certain grades and
elevation data. Specifically, the Site Representative
located the two drainage swale berms, surveyed elevations of
points where compaction tests had been conducted and eleva-
tions in the drainage swale at the northwestern corner of
the site,
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SECTION 5

HEALTH AND SAFETY

5.1 phase Specific Safety Plans

In the proposal it submitted in response to the RFQ/P,
RES proposed to develop and implement phase specific safety
plans for the seven distinct phases of work planned for
final remediation of the Hade Site, These phase specific
safety plans were in addition to the overall Project Safety
Plan specified in the RFQ/P. As proposed, RES prepared both
the overall Project Safety Plan and the individual phase
specific safety plans. These plans were submitted to the
DER for its review and concurrence. Copies of the safetyDER for its *«*.*..„ „.._ —..—_
plans are provided in Appendix P.

As discussed in Section 4, RES submitted a request to
execute the Phase 5 demolition work during Phases 3 through
5, inclusive. Based on a review of this request by WESTON
and the DER, several modifications to the Phase 5 safety
plan were required as conditions to proceeding with the
Phase 5 demolition work. The specific safety plan modifica-
tions included:

• asbestos and PCBs were to be added to the list
of contaminants and hazards expected on-site,
procedures for monitoring for these substances
were to be described;

• respiratory protection in accordance with OSHA
rules for asbestos removal were to be utilized;
and

• procedures for clearing the work area prior to
demolishing any high structures were to be
included, provisions for supervisory observa-
tion and emergency alarms were to be described.

RES modified its Phase 5 safety plan to address these
comments. Additionally, it submitted a "generic" safety
plan for asbestos work. This asbestos safety plan was made
an attachment to the Phase 5 safety plan and RES' personnel
performing asbestos related work were subject to the provi-
sions of the asbestos safety plan.
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5.2 HorX Zones

The RFQ/P (and OSHA rules) required the establishment
of distinct work zones as a means of controlling access and
worker exposure at the Hade Site. RES established three
work zones at the Hade Site, as illustrated in Figure 5-1.
The support zone consisted of the office and supply trailers
located on the portion of Flower Street and extended inside
the site fence. Personnel protection was not required in
the support zone and eating, drinking, and smoking were
permitted in certain areas.

The contamination reduction zone (CRZ) served as the
second work zone. The CRZ consisted of a wooden shelter
built at the entrance to the former office building, in
which tools and protective equipment were stored. This
shelter also served as a dressing room wherein personnel
protective equipment was donned. The second area within the
CRZ was the first floor of the former office building.
Personnel exiting the site were required to remove personnel
protective equipment in this room. A triple bucket washing
station was maintained for decontaminating workers' boots
and reusable apparel, Boot racks were provided to maintain
the boots in an orderly manner and to raise them off the
floor to facilitate drying.

u A separate CRZ, established near the terminut. r,t Flower
Street, was used for the decontamination of trucks, heavy
equipment, and other vehicles which had entered the site.
Initially, the vehicle CRZ consisted of a temporary wooden
pad with a heavy synthetic liner for collection of decon-
tamination rinsates. The temporary pad was replaced with a
more durable one constructed of welded steel. Rinsates
collected in the vehicle decontamination pad were pumped to
the temporary water holding tanks in the former office
building. Solids removed from the pad were placed on the
contaminated soil pile and allowed to dry prior to off-site
transport,

The third work zone established by RES was the exclu-
sion zone (EZ). The EZ consisted of all of the remaining
land area inside the fenced portion of the site. Throughout
the majority of the site work, employees entering the EZ
were required to utilize protective equipment, including air
purifying or supplied air respirators. Access to the EZ was
only to be gained via the CRZ and all individuals exiting
the EZ were required to pass through the CRZ prior to
entering the support zone.
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As the work progressed through the seven phases, the
work tasks and the nature of the associated hazards changed.
Due to these changes, the extent of the various work zones
also changed. As the work progressed from phases involving
hazardous materials into phases involving only general
construction, the extent of the exclusion zone was reduced.
Additionally, after all of the hazardous material work
specified in the RFQ/P had been completed, the use of a CRZ
was terminated and the former office building housing the
CRZ was demolished.

5,3 Personnel Protection

The specifications in the RFQ/P included requirements
for the provision and utilization of personnel protective
equipment by personnel entering the exclusion zone of the
CRZ. RES provided various levels of personnel protective
equipment for its employees. Utilization of a given level
of personnel protection was dependent upon the work or tasks
to be performed and the nature of the associated hazards.
The levels of personnel protective equipment used by RES are
summarized in Table 5-1.

As the work progressed and the nature of the associated
v hazards and extent of work zones changed, the levels of

\. • personnel protection employed by RES in a given area also
changed. For example, RES utilized levels D and D+ during
Phase 1 mobilization activities, whereas Levels D and C were
used during Phase 2 removal work. Levels c and B were
utilized during Phases 3 and 4 as well as during the demoli-
tion work in Phase 5. Levels D and D+ were then used during
the remaining general site work in Phases 5, 6, and 7.

5,4 pecontamination

As described previously, separate contamination reduc-
tion zones were established for the decontamination of
personnel and equipment. Personnel decontamination con-
sisted of washing the workers' outer boots, gloves, and
reusable apparel in a triple bucket wash/rinse station
located at the entrance to the first floor of the former
office building. The workers' removed these items and
placed their boots on a rack to facilitate drying. Dispos-
able garments were then removed and placed in bags for
disposal.
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TABLE 5-1

LEVELS OF PERSONNEL PROTECTIVE EQUIPMENT

Designated
level of
Protection

B

C

0»

0

Work Zone or Tusks

Exclusion Zone • drun
opening and twpllngj
underground tank entry

Exclusion Zone • all
other tasks during
Phases 2, 3, 4, and
iwst of 5

Contamination
Reduction Zones

Support Zone (and
entire site during
Phases 6 end 7

Respiratory
Protection

Self Contained
Breathing Apparatus

Air Purifying
Respirator

Not Required

Not Required

Safety Appirel

Chemically resistant coverall,
rubber boots, neoprene or
rubber outer gloves, litex
(surgical type) under gloves,
hard hat, itttl toe boots,
cotton mrk uniform.

Sim is above.

Sam as below with facial
splash protection,

Hard hat, steel toe boots,
cotton wrk uniform.

w
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Some problems were encountered in regard to the estab-
lishment, utilization, and maintenance of the triple bucket
wash/rinse station. Establishment of the station lagged
behind the utilization of personnel protective equipment.
Personnel utilized reusable protective equipment on-site for
approximately two weeks prior to establishment of the
wash/rinse station. Thus, reusable apparel was not sub-
jected to the decontamination procedure during this period.
Maintenance of the wash/rinse station improved progressively
throughout the remedial action. Two maintenance problems
encountered were the occasional freezing of the wash and
rinse solutions and failure to regularly replenish and
replace the solutions. These problems were communicated to
RES as they were encountered and RES generally addressed
them within a short time.

Decontamination of trucks, heavy equipment, and other
vehicles which had entered the exclusion zone consisted of
pressure washing using a "steam jenny" while the subject
vehicle was parked on a containment pad. This proved to be
an adequate means of decontaminating vehicles with the
occasional exception of when very muddy conditions existed
on-site. Maintenance of the containment pad consisted of
pumping collected rinsates to the temporary tanks in the
former office building and using hand tools to remove
accumulated solids. Operation and maintenance of the
vehicle CRZ proceeded smoothly, as these tasks were per-
formed regularly.

5.5 Air Monitoring

RES performed a substantial amount of time weighted and
real time air monitoring during Phases 1 through 6, inclu-
sive. This work was performed via a subcontract with
Phoenix Safety Associates of Phoenixville, Pennsylvania and
supplemented by RES' in-house health and safety staff.

5.5.1 Time Weighted Monitoring

The specifications in the RFQ/P required the Contractor
to establish six perimeter air monitoring stations and to
collect volatile organic and particulate air samples from
each of those stations on a daily basis. of the samples
collected, three were to be analyzed by a qualified labora-
tory on a 24-hour turnaround basis.

RES established five perimeter air monitoring stations,
illustrated in Figure 5-2, and collected samples from each
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of these stations on a daily basis. Detailed records
regarding air sample collection (including pump calibration
and operation data) were maintained. The samples were
analyzed by an independent laboratory; however, a minor
modification to the 24-hour turnaround time requirement was
approved by HESTON. specifically, due to the limited number
of samples sent to the laboratory on a daily basis, it was
believed that the quality and reliability of the air data
could be improved by batching the samples on a bi-daily
basis. Therefore, the turnaround time was 48 hours for the
samples received on the first day and 24 hours for the
samples received on the second day. Summaries of the air
monitoring data are provided in Figures 5-3 through 5-5.

The Contractor was also required to monitor meteorolo-
gical conditions on an hourly basis during active site work
and air sample collection. This information was important
in the selection of perimeter air samples for laboratory
analyses. During the initial phases, RES monitored meteoro-
logical conditions as reported for the Philadelphia Airport.
Subsequently, an on-site meteorological station was in-
stalled in RES' trailer and was used to monitor wind speed,
wind direction, and temperature.

5.5,2 Real Time Air Monitoring

The RFQ/P required the Contractor to perform hourly
rounds of the perimeter and active work zone and to monitor
these areas for volatile organic emissions using real time
instrumentation. RES assigned this task to the Phoenix
Safety health and safety technician. An HNu model PI-101
photoionization detector was used for the real time moni-
toring. Results of the field observations and instrument
calibration data were recorded in a bound logbook as re-
quired by the RFQ/P.

The real time air monitoring showed that little or no
volatile organic emissions resulted from implementation of
the remedial action. The only exception to this occurred
during excavation in grids 1, 17, 33, and 49 along the
fenceline bordering Delaware Avenue, A sweet aromatic odor
was noted in the support zone during this work and the
health and safety technician was asked to investigate using
the HNu monitor. It was found that the odor apparently
originated from grid 33 and, although a slight odor was
noticeable immediately outside the fence, it was not measur-
able using the HNu past the site fence.
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'"*"* 5.6 Health and Safety Issî es

During the course of the site work, several health and
safety related issues and problems were encountered. The
nature of these issues and the resolutions reached and
corrective actions taken are described in this section.

5.6,1 Establishment of Work Zones

Section 13.4,4 of the RFQ/P required the Contractor to
establish three distinct work zones, including an exclusion
zone (EZ), a contamination reduction zone (CRZ), and a
support zone (SZ) . The purpose of these zones was to
control access and egress from contaminated areas and to
prevent persons without proper protective equipment from
unknowingly entering areas where such equipment was re-
quired. Site work was initiated on January 9, 1987 and the
work zones were not delineated as required until January 16,
1987. During this period, the site Representative repeat-
edly advised RES of the importance of delineating the work
zones.

RES delineated the work zones as previously described
in Section 5.2. A network of color-coded wooden posts was
used to delineate the exclusion and contamination reduction
zones from the support zone. Monitoring the Contractor's
adherence to these work zones proved to be difficult due to
the fact that many of the color-coded posts were removed by
heavy equipment or were obscured by material stockpiles.
Additionally, RES revised the extent of the work zones
during Phases 4 and 5 without prior notification to the DER
or the site Representative. These difficulties were ad-
dressed by RES (as requested by the Site Representative) by
posting maps of the work site illustrating the current work
zone delineation.

5.6.2 Provision of Health and Safety Technician
Support

Section 13.4.3 of the RFQ/P required the Contractor to
provide an industrial hygiene technician responsible for the
implementation and enforcement of the personnel protection
program. The industrial hygiene technician was required to
be on-site at all tines when the work was in progress.

RES initiated site work without the required industrial
hygiene technician support. The site Representative advised
RES of this non-conformance on January 14, 1987. RES
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•"•"I provided in-house industrial hygiene support on January 16,

1987, when Mr. Paul Thomas of RES(DE), Inc., Corporate
Health and Safety Director, was present on-site. RES
subsequently subcontracted with Phoenix Safety Associates of
Phoenixville, Pennsylvania to provide the required indus-
trial hygiene technician. Phoenix Safety's coverage of the
site continued from January 19, 1987 until March 21, 1987.
Industrial hygiene support was not provided on March 23,
1987 and was provided for partial coverage on March 26,
1987. These deficiencies were communicated to RES' Site
Supervisor and to the DER Contract Officer. Full time
industrial hygiene support was provided from March 27, 1987
throughout the remainder of the site work.

5.6.3 Health and Safety Incidents

During the course of the site work, a number of health
and safety incidents occurred. Copies of the incident
reports prepared by RES and its health and safety subcon-
tractor are provided in Appendix P, Most of the incidents
were of minor consequence and only one resulted in a lost
time injury.

One significant incident did occur during the demoli-
tion phase of the work. On April 9, 1987, RES was progres-

} sively demolishing the former office building using a
V' backhoe. During this work, the southern wall of the office

building collapsed onto the wooden equipment storage shed
situated in front of the building. An employee working in
the shed narrowly avoided injury as the shed was severely
damaged. This incident led to submittal of an incident
report and a memo to RES' Site supervisor from the health
and safety subcontractor.

RES notified the DER of the incident on April 13, 1987
in a letter from Mr. Karl Shuler to Mr. James Snyder. Based
on a review of the notification, WESTON recommended to the
Contracting Officer that RES work at the Wade Site be
suspended until certain safety issues (including notifica-
tion and demolition procedures) could be resolved. Through
continued correspondence and discussions, DER allowed the
site work to continue concurrently with RES' corporate level
investigation of the incident.

5.6.4 Hot Work Control

During the pre-construction conference held on-site on
January 9, 1987, RES advised the DER and the site Represen-
tative of a potential need to use hot work during the

w
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""> demolition activities to cut through large steel members.
Hot work was expressly prohibited by the RFQ/P and RES was
reminded of this fact.

During the removal of tankers from the site during
Phase 2, RES' Site supervisor requested that hot work be
allowed so that the tankers could be cut prior to off-site
transport. RES was again advised that on-site hot work was
prohibited by the RFQ/P. Consequently, RES elected to
transport the tankers to a nearby yard where hot work could
be used for tanker cutting.

Limited use of hot work was permitted on-site during
the demolition activities. Torches were used to cut steel
machinery mounts and bolts in excess of two inches in
diameter, the steel bases of the rubber storage silos and
the duct work leading to the overlying cyclones. Hot work
permits were required for these tasks. The use of hot workresulted in ignition of rubberpermits were required for ese a.for these tasks occasionally resulted in ignition of rubber
tires or oily residues on surfaces adjacent to that being
cut. In one instance, slag from the torch cutting ignited a
small patch of grass outside the site fence adjacent to the
storage silos. Al? of these events were easily controlled
using hand-held fire extinguishers.
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SECTION 6

OTHER INFORMATION

6.1 WESTON Level of Effort

During the course of the site work, HESTON utilized the
experience of many individuals and expended a significant
amount of effort in monitoring the performance of the
Contractor and the acceptability of the work. HESTON's
staffing for this Project consisted of a project engineer
on-site full time supplemented with personnel from other
disciplines as necessary. This full-time coverage was
provided throughout the entire duration of the Project with
the exception of three weeks during which time HESTON's
contract with the DER had concluded and the DER was not able
to determine with confidence that a budgetary increase would
be authorized for WESTON's continued work. This budgetary
increase was authorized and HESTON was able to continue its
monitoring of the remedial action. Some of the other
disciplines which were called upon for special expertise
regarding specific aspects of the Project include:

• Civil Engineers: visited the site to evaluate
the adequacy of sediment/erosion control
measures; evaluated construction difficulties
associated with installation of, the two drain-
age swales; redesigned the drainage swales,

• Geotechnical Engineers: reviewed geotechnical
data submitted by the Contractor; evaluated
RES' petition for relief from the compaction
specifications; evaluated RES' methods of
placing and compacting backfill.

• Health and Safety Specialists: reviewed RES'
phase specific health and safety plans; evalu-
ated RES' request for progressive sequencing of
demolition work; inspected RES' health and
safety facilities.

• Air Quality Specialist: provided technical
assistance regarding asbestos removal during
demolition work.

• Draftsmen: revised site drawings to design
changes made by the civil Engineers.

ARQOI36l»A,



• Field Technicians: investigated areas of the
site posing compaction difficulties by col-
lecting soil samples from certain grids.

Another important resource called upon for support
during the Project was HESTON's laboratory. The laboratory
was contracted by RES to perform analyses of the site's
sanitary wastewater as requested by DELCORA. Additionally,
the laboratory performed analyses of samples collected from
PCB suspect areas and surfaces. This work was accomplished
on a standing contract between HESTON and the DER.

HESTON's activities necessitated the use of several
secretarial and other support personnel. The substantial
volume of HESTON correspondence directed to both RES and the
DER, and the need for rapid dissemination of information
pertinent to site operations necessitated a great deal of
short lead time effort on the part of the support staff.
Computer support was employed extensively in the review and
evaluation of the change order requests submitted by RES.

6.2 Items Transmitted to the DER

The following Wade site Project documents and records
maintained by HESTON were transmitted to Mr. Donald Becker
of the DER:

1, Logbooks

• Hade Site Inspection Log Hi - January 1987

• Hade site Inspection Log #2 - February 2,
1987 through March 2, 1987

• Wade Site Inspection Log 03 - March 3, 1987
through March 18, 1987

• Wade Site Inspection Log |4 - March IB,
1987 through April 11, 1987

• Wade Site Inspection Log US - April 11,
1987 through June 2, 1987

• Wade Site Inspection Log ft 6 - June 3, 1987
through July 9, 1987
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yideotapes

• Hade Site Cleanup #1 (January 12, 1987
through undated)

• Hade Site Final Cleanup Tape #3 (March 6, i
1987 through undated) I

• Hade site Final Cleanup Tape #4 (March 9,
1987)

• Hade Site Final Cleanup Tape #5 (undated)

• Hade Site Final Cleanup Tape #6 (April 2,
1987)

A videotape labelled Tape #2 is missing and
therefore has not been transmitted to the DER.

3. Photographs

One print of all photographs taken by HESTON
documenting the site work. Each of the photo-
graphs was numbered and labelled with the site
name, location, date, and a description of the

""') photograph. Selected photographs appear
""' throughout this report.

prawings

Two full size copies of the design drawings
utilized by WESTON personnel on-site as
working drawings.
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